
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 02/04/2014

to 03/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/11/2014

Contract Location: Time Allowed:

TRAFFIC SAFETY IMPROVEMENTS AT VARIOUS LOCATIONS ON SR 9.

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

06/21/2013

06/26/2013

08/01/2013

08/05/2013

01/14/2014

00/00/0000

00/00/0000

330 Days

06/30/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 66.06

218 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$258,395.40

$258,395.40

$212,248.58

17.86%

Counties:

Forsyth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0007357      $258,395.40 $258,395.40 $212,248.58 17.86% $16,583.07

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 02/04/2014

to 03/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/11/2014

Project Number: 0007357      SR 9 - TRAFFIC SIGNAL UPGRADES

 

CSSTP-0007-00(357)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $36,917.46 $23,651.00 $13,266.46

Non-Participating $9,229.36 $5,912.75 $3,316.61

Total Earnings $46,146.82 $29,563.75 $16,583.07

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $46,146.82 $29,563.75 $16,583.07

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $46,146.82 $29,563.75

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $16,583.07

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 02/04/2014

to 03/10/2014

Rpt-ID: RCPESPRJ

Contract ID: B14586-13-000-0

Estimate Summary By Project

Estimate Number: 0002

03/11/2014

Project Number 0007357      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .250

 10255.000 .114

CSSTP-0007-00(357)

 

.364 $1,169.07 $3,732.82

0025 615-1200     DIRECTIONAL BORE - LF  1,580.000 .000

 9.100 1,468.000

3 IN

 

1,468.000 $13,358.80 $13,358.80

0120 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  1,660.000 .000

 1.400 1,468.000

 

 

1,468.000 $2,055.20 $2,055.20

Category Amount: $16,583.07 $19,146.82

Project Total Amount: $16,583.07 $46,146.82


